

ព្រះរាជាណាចក្រកម្ពុជា

ជាតិ សាសនា ព្រះមហាក្សត្រ



**គម្រោងបែងចែកដី ដើម្បីសង្គមកិច្ច និង
ការអភិវឌ្ឍសេដ្ឋកិច្ចដំណាក់កាលទី៣**

ថ្ងៃច័ន្ទ ១៥ រោច ខែពិសាខ ឆ្នាំខាល ចត្វាស័ក ព.ស.២៥៦៦
រាជធានីភ្នំពេញ, ថ្ងៃទី៣០ ខែឧសភា ឆ្នាំ២០២២

សូមគោរពជូន

**ឯកឧត្តម ឃី កុសល អនុរដ្ឋលេខាធិការ ក្រសួងកសិកម្ម រុក្ខាប្រមាញ់ និងនេសាទ និង ជា
នាយកផ្នែកកសិកម្ម នៃគម្រោងបែងចែកដី ដើម្បីសង្គមកិច្ច និង
ការអភិវឌ្ឍសេដ្ឋកិច្ចដំណាក់កាលទី៣**

កម្មវត្ថុ ៖ របាយការណ៍វឌ្ឍនភាពប្រចាំខែឧសភា ឆ្នាំ ២០២២ នៃគម្រោងបែងចែកដី ដើម្បី សង្គមកិច្ច និង
ការអភិវឌ្ឍសេដ្ឋកិច្ចដំណាក់កាលទី៣ ។

ន័យដូចមានចែងក្នុងកម្មវត្ថុខាងលើ ក្រុមការងារគម្រោង LASEDIII/MAFF សូមអនុញ្ញាតគោរពរាយ
ការណ៍ជូនឯកឧត្តមនាយកមេត្តាជ្រាបថា៖ គិតត្រឹមថ្ងៃទី ២៧ ខែឧសភា ឆ្នាំ២០២២នេះ ក្រុមការងារគម្រោង
LASEDIII/MAFF អនុវត្តការងារសម្រេចលទ្ធផលបានចំនួន ៣៤,១៧% ដែលក្នុងនោះសមាសភាគទី១ សម្រេច
បាន ៤១% កើនបាន ៤% សមាសភាគទី២សម្រេចបាន ២៩,៣៣ % សមាសភាគទី៣សម្រេចបាន២០. ៧២%
កើនបាន ០,៥៥ % និងសមាសភាគទី៤ សម្រេចបាន ៤៦% ធៀបនឹងផែនការសកម្មភាព និងថវិកាគម្រោងឆ្នាំ
២០២២។

១.លទ្ធផលសម្រេចបានធៀបនឹងផែនការសកម្មភាព ថវិកាឆ្នាំ២០២២

ក.សមាសភាគទី១ គម្រោងសម្រេចបាន ៤១ % ធៀបនឹងផែនការសកម្មភាព និងថវិកា ឆ្នាំ២០២២

- ក្រុមការងារ SLC បានបញ្ចប់ការអង្កេតដីសម្បទានសង្គមកិច្ច ផែនការសិក្សាបច្ចេកទេសពាក់ព័ន្ធក្សេត្របរិស្ថាន
អង្កេតដី អង្កេត ធនធានព្រៃឈើ និងប្រភពទឹក នៅទីតាំង SLC ទាំង៦ទីតាំង មានផ្ទៃដីសរុបចំនួន ៧,២០៥ហិ
កតា សម្រេចបាន១០០% រៀបចំផែនការអនុវត្តការងារនៅក្នុងដំណាក់កាលទី៤នៃការចុះបញ្ជីដីសម្បទានសង្គមកិច្ច
និងបានចូលរួមប្រជុំជាមួយអភិបាលខេត្តកំពង់ធំពិភាក្សា អំពីនីតិវិធីជ្រើសរើសមុខសញ្ញាទទួលដីសម្បទាន
សង្គមកិច្ច បានរៀបចំមេរៀនសម្រាប់គ្រប់បណ្តុះបណ្តាល TOT AEA នៅខេត្តកំពង់ធំ និងឆ្លើយតបអនុសាសន៍
របស់ធនាគារពិភពលោកលើកំណត់បង្ហាញនេះសម្រេចបាន២០% និងបានចុះរៀបចំផែនការប្រើប្រាស់ដី
ក្សេត្របរិស្ថាន និងប្រព័ន្ធហេដ្ឋារចនាសម្ព័ន្ធ នៅដីសម្បទានសង្គមកិច្ច ឃុំគោល ស្រុកប្រាសាទសំបូរ ខេត្ត
កំពង់ធំ ឃុំ សាមគ្គយ ឃុំភ្នក ឃុំគ ស្រុកសេសាន ខេត្តស្ទឹងត្រែង សម្រេចបាន៣៣% និង យកសំណាកដី

ចំនួន ២៤ សំណាក (សរុប ៦០ សំណាក) នៅទីតាំងដីសម្បទានសង្គមកិច្ច ឃុំគោលស្រុកប្រាសាទសំបូរខេត្ត
កំពង់ធំ និងឃុំ សាមគ្គយ ឃុំភ្នក ឃុំគ ស្រុកសេសាន ខេត្តស្ទឹងត្រែង។ បើតាមប្រព័ន្ធចំណាត់ថ្នាក់របស់
(1989) និង Haplic Acrisols Ferric Acrisols សម្រេចបាន ៣៣,៣៣%

- ផ្នែកបច្ចេកទេស ចុះប្រមូលទិន្នន័យភូមិ នៅក្នុងសហគមន៍ជនជាតិភាគតិចចំនួន៥ សហគមន៍ នៃសហគមន៍
ទាំង១០ គឺ នៅ១) ភូមិរំពាត់ ឃុំតាឡាត់ ស្រុកសេសាន ខេត្តស្ទឹងត្រែង និង ២) ភូមិកាតូត ឃុំកំកួន ស្រុកសេ
សាន ខេត្តស្ទឹងត្រែង និង៣) ភូមិរៀង ឃុំស្រែជិះ, ៤) ភូមិ ប៉ាក្លេ ឃុំលួស និង៥) ភូមិអូរកក់ ឃុំអូរគ្រៀង ស្រុក
សំបូរ ខេត្តក្រចេះ (សម្រេចបាន ៥៥%) និងទទួលបានសំណើរសុំគាំទ្រកែលំអរដីវិភាគនៅពីសហគមន៍ជន
ជាតិភាគតិចចំនួន ១៩ (សម្រេចបាន ៥៨ %)។

ខ. សមាសភាគទី២ សម្រេចបាន ២៩,៣៣ % ធៀបនឹងផែនការសកម្មភាព និងថវិកាឆ្នាំ២០២២

- ផ្នែកហេដ្ឋារចនាសម្ព័ន្ធបញ្ចប់ការសិក្សាលើកផ្គត់ផ្គង់ទឹកនិងប្រព័ន្ធស្រោចស្រពនៅទីតាំងដីសម្បទានសង្គម
កិច្ចទាំង៧ ទីតាំងរបស់គម្រោង LASEDII សម្រេចបាន ៤៥ % និងបញ្ចប់សិក្សាឃមត្រូវការហេដ្ឋារចនា
សម្ព័ន្ធនៅសហគមន៍ជនជាតិភាគតិចនៅ៣៣ទីតាំង LASEDIII សម្រេចបាន ៣៨%។
- ផ្នែកលទ្ធកម្មបានរៀបចំសវនាប្រើសេវាសក្រុមហ៊ុនផ្គត់ផ្គង់និងរៀបចំប្រព័ន្ធបែងចែកទឹកព្រមទាំងបានផ្ញើសុំ
ភាពជំទាស់ពីធនាគារពិភពលោកសម្រេចបាន ៥%។

គ. សមាសភាគទី៣សម្រេចបាន ២០,៧២ % ធៀបនឹងផែនការសកម្មភាព និងថវិកាគម្រោងឆ្នាំ២០២២

- ផ្នែកលទ្ធកម្មបានរៀបចំTOTs ទុនបង្វិលសម្រេចបាន៥% ភ្នាក់ងារសម្រួលកសិកម្ម(ADF) សម្រេចបាន៥%
ជំនួយការកសិកម្ម Agriculture Assistant សម្រេចបាន ៥% រៀបចំបទដ្ឋានបច្ចេកទេសជ្រើសរើស និងដាំកូន
ឈើ ព្រមទាំងបានផ្ញើឯកសារសុំភាពមិនជំទាស់ពីធនាគារពិភពលោក និងបានចុះកិច្ចសន្យាភ្ជាប់ MAFF-
G-18 និងទូទាត់ជំហាន១សម្រេចបាន ៩០%
- ផ្នែកសហគមន៍បានរៀបចំមេរៀនTOT ស្តីពីការរៀបចំសហគមន៍ និងក្រុមផលិតកម្មកសិកម្ម និងបានរៀបចំ
បទបង្ហាញសំរាប់បង្រៀន សម្រេចបាន ១៥%
- ចំណែកផ្នែកកសិ-ឧស្សហកម្ម បញ្ចប់ការប្រជុំដើម្បីប្រមូលធាតុចូលសម្រាប់រៀបចំ Guideline on Nutrition
នៅខេត្តរតនគិរីនិងខេត្តមណ្ឌលគិរី និង មន្ទីរកសិកម្មរុក្ខាប្រមាញ់ និងនេសាទខេត្តក្រចេះ មានអ្នកចូលរួម
ចំនួន១៨០ នាក់ (ស្ត្រី៦២នាក់) សម្រេចបាន ៥០ % និងបានសុំភាពមិនជំទាស់ពីធនាគារពិភពលោក លើ
គោលការណ៍សម្របសម្រួលនិងទំនាក់ទំនងវិស័យឯកជនក្នុងកិច្ចសន្យាកសិកម្ម សម្រេចបាន១០%
- ផ្នែកបច្ចេកទេសកំពុងដំណើរការរៀបចំប្រមូលទិន្នន័យអ្នកទទួលផល នៅក្នុងសហគមន៍ជនជាតិភាគតិច
ចំនួន៥ សហគមន៍ នៃសហគមន៍ទាំង១០ គឺ ១. ភូមិរំពាត់ ឃុំតាឡាត់ ស្រុកសេសាន ខេត្តស្ទឹងត្រែង និង ២.
ភូមិកាតូត ឃុំកំកួន ស្រុកសេសាន ខេត្តស្ទឹងត្រែង ៣. ភូមិរៀង ឃុំស្រែជិះ ៤. ភូមិ អូរកក់ ឃុំអូរគ្រៀង និង៥ ភូមិ
ប៉ាក្លេ ឃុំលួស ស្រុកសំបូរ ខេត្តក្រចេះ សម្រេចបាន ៥០% ចំណែកក្រុមរដ្ឋបាលព្រៃឈើ បានចុះធ្វើការអង្កេត
ទីតាំងសំរាប់ដាំកូនឈើនៅក្នុង៤សហគមន៍ ១. អណ្តូងក្រឡឹង ឃុំសែនមនោរម្យ ស្រុកអូររាំង
និង ២. សហគមន៍ព្យត្រុំ ឃុំរមនា ស្រុកសែនមនោរម្យ ខេត្តមណ្ឌលគិរី និងនៅ ៣. ភូមិភូមិរំពាត់ ឃុំតាឡាត់ ៤.
នៅភូមិកាតូត ឃុំកំកួន ស្រុកសេសាន ខេត្តស្ទឹងត្រែង និង៥. ឃុំ ប៉ូយ ស្រុកអូររាំង ខេត្តរតនគិរី សម្រេចបាន ២០%

- ចំណែកផ្នែកបច្ចេកទេសនៃគម្រោង បានចុះសិក្សាតម្រូវការទីផ្សារសម្រាប់សហគមន៍ជនជាតិភាគតិចនៅខេត្តស្ទឹងត្រែង និងនៅ ខេត្តក្រចេះដែលមានអ្នកចូលរួមមកពីសហគមន៍ជនជាតិដើមកំណើតភាគតិចនៅក្នុងខេត្តសម្រេចបាន ៦៦ %។

យ.សមាសភាគទី៤ សម្រេចបាន៤៦% ធៀបនឹងផែនការសកម្មភាព និងថវិកាគម្រោងឆ្នាំ២០២២

- ផ្នែកបច្ចេកវិទ្យាគម្រោង បាននឹងកំពុងរៀបចំគេហទំព័រ សម្រេចបាន ៥០%
- ផ្នែកលទ្ធកម្ម បានចុះកិច្ចសន្យាកញ្ចប់លទ្ធកម្ម ម៉ាស៊ីនកូពី និងម៉ាស៊ីនព្រីន ធុនធ្ងន់ MAFF-G-23 និងទូទាត់ជំហាន១ សម្រេចបាន៩០% កញ្ចប់ម៉ូតូMAFF-G-18 និងទូទាត់ជំហាន១ សម្រេចបាន៩០% និងកញ្ចប់ Plotter for printing large map MAFF-G-18 និងទូទាត់ជំហាន១ សម្រេចបាន៩០%។ ក្រៅពីនេះ ក៏បានរៀបចំបទដ្ឋានបច្ចេកទេសជ្រើសរើសនិងធ្វើសុំភាពមិនជំទាស់ពីBank លើកញ្ចប់លទ្ធកម្ម Office equipment Laptop 7, Desktop 12, Printer 7, projector 7pcs)(Carry-Over) សម្រេចបាន៥% និងទទួលបានភាពមិនជំទាស់ពីBankលើកញ្ចប់លទ្ធកម្មទំនិញ Camera for Extension and ICT (For producing spot , posting, card, leaflet...) (Carry-Over) សម្រេចបាន ១០% កញ្ចប់លទ្ធកម្មទំនិញ Camcorder for Extension and ICT and Battery (for producing video spot, farmer practical experiences and other ICT on Agriculture...) (Carry-Over) សម្រេចបាន១០% កញ្ចប់លទ្ធកម្មទំនិញ Online meeting Equipment (Smart TV + Camera, software, speaker (for internal use for MAFF/LASED III)) (Carry-Over) សម្រេចបាន១០% និងបានរៀបចំឯកសារដេញថ្លៃ (BD) ការផ្សព្វផ្សាយ (Advertise) កញ្ចប់លទ្ធកម្មទំនិញ Digital camera for PCO and M&E MAFF-G-16 សម្រេចបាន២០% Office Furniture (Lumsump10 x1500=15,000\$)-Province(8 x1500\$=12,000\$)(Carry-Over) សម្រេចបាន២០% និងកញ្ចប់លទ្ធកម្មទំនិញ Drone MAFF-G-16 សម្រេចបាន ២០% និងបានជ្រើសរើសទីប្រឹក្សា ហិរញ្ញវត្ថុ សម្រេចបាន ១០០% ទីប្រឹក្សាលទ្ធកម្ម សម្រេចបាន១០០% និងទីប្រឹក្សាគ្រប់គ្រង និងសម្របសម្រួលគម្រោង សម្រេចបាន១០០%។

២.លទ្ធផលឆ្លើយតបនឹងកិច្ចព្រមព្រៀងរួម (Agreed key Actions)

- គិតត្រឹមថ្ងៃទី២៧ ខែឧសភា ឆ្នាំ២០២២ គម្រោង LASEDIII/MAFF បានអនុវត្តការងារឆ្លើយតបនិងកិច្ចព្រមព្រៀងរួម(Agreed key Actions) រវាងក្រុមបេសសកម្មធនាគារពិភពលោក ISM លើកទីនិលើកទី ២ និងគម្រោងជាមធ្យមសម្រេចបាន ៨១% ។ក្នុងនោះមាន:
- បានអនុវត្តការងារឆ្លើយតបសកម្មភាពនៃកិច្ចព្រមព្រៀងចំនួន០៨ (សកម្មភាពលេខ(សល) ៣, ៤,៨, ៨៦, ៨៧, ៨៨, ៨៩, ៩០ និង៩៩) សម្រេចបាន ១០០% (តារាងទី១)
- មានពីរសកម្មភាពនៃកិច្ចព្រមព្រៀង គឺ សល ៤៤ សម្រេចបាន ៧០%
- មួយសកម្មភាពនៃកិច្ចព្រមព្រៀង គឺ សល៥០ សម្រេចបាន ៦០%
- ពីរសកម្មភាពនៃកិច្ចព្រមព្រៀង គឺ សល ៤ និង៤៣ សម្រេចបាន ៥០%
- មួយសកម្មភាពនៃកិច្ចព្រមព្រៀង គឺសល ៤៦ សម្រេចបាន ៣០%
- មានសកម្មភាពនៃកិច្ចព្រមព្រៀងចំនួន៤ គឺ សល ៤៥, ៤៧, ៥២, និង៥៤ សម្រេចបាន ២០%
- មានសកម្មភាពនៃកិច្ចព្រមព្រៀងចំនួន០១ គឺ សល ៥១ សម្រេចបាន ៧%
- សកម្មភាពនៃកិច្ចព្រមព្រៀងចំនួន០១ គឺសល ៥៣ សម្រេចបាន ៥%

- ចំណែកសកម្មភាពនៃកិច្ចព្រមព្រៀង លេខ៤៩ គម្រោងមិនទាន់ចាប់ផ្តើមអនុវត្តនៅឡើយ។

តារាងទី១ លំដាប់ថ្នាក់%លទ្ធផលឆ្លើយតបកិច្ចព្រមព្រៀង

Para	No.	Agreed Key Actions	Responsible Office	Responsible Units	Due Date	Status As of May 27, 2022	%	Description
25	3.	Submit proposed irrigation distribution canal networks in the 7 LASEDII sites for the Bank review (Delayed). · MLMUPC sent the maps of all 7 potential sites of LASED II to MAFF and the Bank in July 2021. · Next steps include: (i) action plan to complete preparatory activities to be submitted to the Bank by end of December 2021; and (ii) begin implementation of the works by January 2022.)	MAFF	MAFF	January 15, 2022	Completed with delay	100%	The proposed irrigation distribution canal network has been submitted for WB review on March 10, 2022.
51	48.	Outreach activities for development support to Ics that have already received titles – Implementation of field activities for both programs are expected to begin by end 2022.	MAFF	MAFF	December 2022	Completed on time	100%	MAFF has been developed in project action plan and submitted through telegram to MLMUPC March 8, 2022.
	86.	Finalize EoI report of National Project Management and Coordinator Consultant (MAFF-CS-27R) and submit for bank technical review	MAFF	MAFF	December 6, 2021. EOI report was submitted on Dec 6, 2021)	Completed with delay	100%	Contract Signed on January 21, 2022 and started work in February 1, 2022.
	87.	Finalize ToR for Design and Supervision for Agriculture water distribution scheme (MAFF-CS-20)	MAFF	MAFF	2 nd week of January 2022	Completed with delay	100%	submitted WB review on March 11, 2022
	88.	Finalize ToR for Technical Assistance Agriculture and Livelihood (MAFF-CS-21)	MAFF	MAFF	March 2022	Completed on time	100%	submitted to the bank to review on February 16, 2022.
	89.	Finalize the draft bidding document for procurement of Office Equipment, Office Furniture and Motorcycle	MAFF	MAFF	3 rd week of December 2021	Completed on time	100%	The team has submitted the bidding documents to Bank and got the No Objection from on May 11 2022
	90.	Submit the draft Bidding document for Community Forestry Development and Support (Seeding) for bank technical review	MAFF	MAFF	1 st week of February 2022	Completed with delay	100%	submitted concept note on specification to the bank for technical review on March 15, 2022.
	99.	Submit a status and plan to follow MAFF's good agriculture practices Guideline as part of the ESMF	MAFF	MAFF	January 31, 2022	Completed with delay	100%	submitted to the bank for technical review on March 14, 2022.

Para	No.	Agreed Key Actions	Responsible Office	Responsible Units	Due Date	Status As of May 27, 2022	% Progress	Description
	44.	First draft for nutrition sensitive agriculture will be submitted to the Bank for review	MAFF	MAFF	End of February 2022	Partially completed	70%	MAFF team has drafted the guideline for nutrition sensitive and they are conducting meeting with concerned Stakeholder to draw out more input for guideline.

Para	No.	Agreed Key Actions	Responsible Office	Responsible Units	Due Date	Status As of May 27, 2022	% Progress	Description
53	50.	The importance of promoting a demand-driven approach and related activity program in support of producer organizations, for implementation to begin by Q3 of 2022. To begin by Q3 of 2022.	MAFF	MAFF	March 2022	Partially completed	60%	team already meet 7 companies and buyers on target provinces December 15-18,2021 and February 2022.

Para	No.	Agreed Key Actions	Responsible Office	Responsible Units	Due Date	Status As of May 27, 2022	% Progress	Description
33	4.	Readiness for the launching of extension service deliveries in selected sites (SLC and ICLT), both ICT-based and face-to-face, should be ensured by end of this year (Delayed). · A draft conceptual framework and organizational set up of the extension delivery system to be submitted to the WB for review by March 2022. It will leverage TA from the Korean Trust Fund for the formulation and implementation. · Readiness for launching of extension services will be effective by end 2022)	MAFF	MAFF	January 15, 2022	Partially completed	50%	the team has already prepared relevant documents for their activities including the agriculture extension strategy but it still waiting for SLC site selection(step 4 and ICLT Village Profile and Beneficiary profile(finished 5 sites)
47	43.	A first draft of guidelines for Contract Farming will be submitted to the Bank for review	MAFF	MAFF	End of February 2022	Partially completed	50%	MAFF team has drafted the guideline for Contract farming and plan to organize meeting with concerned Stakeholder to draw out more input for guideline

Para	No.	Agreed Key Actions	Responsible Office	Responsible Units	Due Date	Status As of May 27, 2022	% Progress	Description
49	46.	The necessary measures will be in place to ensure that settling assistance packages will be ready to be provided to all land recipients in the first 6 SLCs sites by Q1 of 2023.	MAFF	MAFF	March 2023	Partially completed	30%	A plan of settling assistance package has been being drafted in the revised PIP 2022

Para	No.	Agreed Key Actions	Responsible Office	Responsible Units	Due Date	Status As of May 27, 2022	% Progress	Description
48	45.	Agriculture livelihoods sub-projects will have sub-project ESMP where significant risks are identified through the screening checklists	MAFF	MAFF	On-going	Partially completed	20%	While land use planning has been being performing in some SLC sites (3 SLC and 5 IC sites), the checklist of ESMP of Agriculture livelihood Sub-projects was started to prepared the land use planning (Step4)
50	47.	Draft PIP for land preparation for the first 6 SLCs would be submitted to the Bank for review by June 2022. Necessary measures would be in place to ensure that land preparation activities are implemented during Q1 of 2023.	MAFF	MAFF	June 2022	Partially completed	20%	During the process of SLC land selection, the team has identified some spaces of the sites for land preparation.

Para	No.	Agreed Key Actions	Responsible Office	Responsible Units	Due Date	Status As of May 27, 2022	% Progress	Description
55	52.	<p>Prepare ToR for the Recruitment of international firm, consists of the following positions:</p> <p><u>International positions:</u></p> <ul style="list-style-type: none"> · a combined agronomist/climate smart agriculture specialist; · a nutrition sensitive agricultural specialist; and · an agri-business value chain specialist <p><u>National positions:</u></p> <ul style="list-style-type: none"> · agronomist (rainfed/irrigation); · nutrition sensitive agriculture specialist; · livestock specialist; · agriculture extension specialist; · agri-business & value chain specialist; and · agricultural project evaluation specialist <p>The Bank team has expressed strong reservation to the exclusion of an extension specialist and a livestock specialist, albeit to a less extent for the latter.</p>	MAFF	MAFF	January 31, 2022	Partially completed	20%	The ToR for Technical Assistance Agriculture and Livelihood have been responded and submitted WB review on Feb 16, 2022 and WB sent the comment on that TOR on 20 May 2022.
58	54.	<p>Korean TF (KGGTF) – MAFF will leverage the resources (both funding and technical assistance) from the KGGTF to finalize the formulation including the upgrading of its current ICT-based system, and subsequent implementation of this activity.</p>	MAFF	MAFF	On-going	Partially completed	20%	Pending technical review on ToR from WB.

Para	No.	Agreed Key Actions	Responsible Office	Responsible Units	Due Date	Status As of May 27, 2022	% Progress	Description
54	51.	<p>Association between agricultural cooperatives and CFD/revolving funds groups (RFG). Both small, organized groups (30-50 members) and Acs are eligible. The small groups can be appealing because their relatively small size could contribute to strengthening affinities among members, their members are possibly homogeneous in terms of socio-economic status and/or have a stronger social cohesion and possibility to integrate most vulnerable household groups (MVHG). Monitoring use and eventual repayment of the revolving funds is easier using “peer pressure” within small groups. In addition, there has been no evidence that governance problems in the management of the funds are more pronounced in smaller groups than larger ones, such as AC.</p>	MAFF	MAFF	On-going	Partially completed	7%	The MAFF team got the comments on TOR on RFG on 26 May 2022

Para	No.	Agreed Key Actions	Responsible Office	Responsible Units	Due Date	Status As of May 27, 2022	% Progress	Description
------	-----	--------------------	--------------------	-------------------	----------	---------------------------	------------	-------------

	53.	Complete the recruitment of Agriculture Development Facilitators (ADF)	MAFF	MAFF	March 2022	Partially completed	5%	The TOR of ADF was clarified with MLMUPC on May 5 th 2022
--	-----	--	------	------	------------	---------------------	----	---

Para	No.	Agreed Key Actions	Responsible Office	Responsible Units	Due Date	Status As of May 27, 2022	% Progress	Description
52	49.	The project management, MAFF in particular, welcomes the availability of a technical assistance funded by a Korean trust fund to support the preparation process for e-extension delivery. Readiness for the launching of extension service deliveries in selected sites (SLC and ICLT), both ICT-based and face-to-face, would be ensured by Q3 of 2022	MAFF	MAFF	March 2022			

អាស្រ័យហេតុនេះ សូមឯកឧត្តម មេត្តាជ្រាបជាបាយការណ៍ និងផ្តល់អនុសាសន៍ដ៏ខ្ពង់ខ្ពស់។
សូមឯកឧត្តមទទួលនូវការគោរពដ៏ខ្ពង់ខ្ពស់ពីខ្ញុំបាទ។

ហត្ថលេខាអ្នករាយការណ៍